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SBC Meeting Minutes 
10/9/18 

 
SSBC Members  

Gordon Gladstone, Chair  Richard Slater  Sara Winthrop  

Deb Benjamin  Steve Smith    

Rick Rice   Roger Thibault    

Marty Richards  Colleen Tuck Matthew Baldassari (TH) 

 
Special Members 

Ken Wertz   Jim Wright, Fire Chief  absent 

 
SBC Attendees and Others 

Chris Powers Colantonio absent Emily Burke SBC  

Kim Joyce Colantonio Judy Crosby SBC absent 

Kevin Paton  BKA Amy Garcia SBC absent 

Mary Bulso DPI Victoria Greer SBC  

Larry McDonough DPI absent Jose Libano SBC absent 

Joe Sullivan DPI  John Marcus SBC absent 

Matt Gulino PMA  Chris Blessen Tappe 

Paul Queeney PMA absent  Charlie Hay Tappe 

 
Administration 

 The meeting of the SBC was called to order by Chair Gladstone at 7:15 PM 
at the Public Safety Building. 

 

 Future scheduled meetings: 10/23, 11/6, 11/20, 12/18 
 
High School 

 Chair Gladstone stated that on 10/3/18 he visited Lunenburg Middle/High 
School along with Tappe to see what a Tappe project looks like. It was 
finished in 2016. He stated it was an interesting experience. They are also 
going to analyze another school not designed by Tappe to note variations. A 
slideshow of the interior and exterior of the Lunenburg tour was shown to the 
Committee. Guidance offices were divorced from administration as per 
opinions of the students. Size of hallways appeared small. There is a 
cafeteria alternative where students can bring lunch to work with others. 
Science tables have wheels. Teacher area with private lockers and cubbies 
for those that do not have a permanent space at all times. Finishes were 
shown with color contrasts but, not too bright. Tiles on the walls are to 
protect the walls but at the height and level of the “damage area”.  
 

 Matt Gulino said that the visioning workshops were held on 9/27, 9/28 and 
10/4. Key concepts included flexibility to accommodate current and future 
curriculum needs/changes, universal design, welcoming supportive physical 



 

 

environment, 21st century learning, make a kid magnet, reach all students 
with a high degree of engagement and collaborative and cross disciplinary 
opportunities. 
  

 Existing conditions analysis is ongoing as well as the environmental site 
assessment and traffic study. The evaluation of alternative sites is being 
provided by the Town Engineer. They are looking for 25 – 30 acres for a 
site. Charlie Hay commented that under MSBA there is no obligation to 
move from the existing site. Costs are usually prohibitive. At the next 
meeting pros/cons of alternative sites will be discussed. 
 

 Charlie Hay said there are no critical submission points in this submission. 
MSBA wants to see the district educational program vision. They want to 
see that due diligence was performed for site alternatives. They want 
reassurance that preliminary work is completed.  
 

 Mr. Hay mentioned that MSBA provides for a 750 seat auditorium. A brief 
discussion ensued as the current auditorium seats over 1100 persons. 
 

 District Planning Meeting #4 to be held on 10/16/18. 
 

 On 11/14/18 Tappe will attend the Sharon Sustainable Coalition Meeting to 
discuss the conceptual approach for green design for this project. 
 

 On 11/21/18 the Preliminary Design Program (PDP) submittal is due to 
MSBA. Included in this submission is the educational plan and space 
summary which needs to be completed, reviewed and approved by the 
School Committee. The SBC needs to approve the PDP options. This is the 
first phase.   

 

 The MSBA Preferred Schematic Report is due on March 21, 2019. This is 
when options are evaluated, a budget developed and an updated 
educational plan and space template are done. 
  

 The MSBA Schematic Design Submission is due 9/11/19. 
 
Minutes 
Mr. Smith moved to approve the minutes of 9/25/18. Mr. Richards seconded the 
motion and the Committee voted unanimously in favor of approval. 
 
Invoices 
Ms. Winthrop moved and Mr. Smith seconded the motion to approve all 
invoices. The Committee voted unanimously in favor of approval. 
 
High School 
Gordon Gladstone - $74.01 for travel 
 
Adjournment 

    Through unanimous consent, the meeting adjourned at 8:15 PM. 
 

 
Attachments 



 

 

PMA Sharon High School Project Next Steps as of 10/9/18 
 
 
 
Submitted: 
Rachelle Levitts 
Sharon Standing Building Committee 
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