

August 24, 2023

RE: Sharon Public Library 1 School Street Sharon, Ma 02067

Project Update

- Abatement of the Site was completed Thursday 8/3.
- Abutters Meeting was held on Sunday 8/6, at Site (1 School St.).
- Tree Removal completed on Monday 8/21.
- Demolition of the building started Wednesday 8/23 and is ongoing.
- Select Board approved School St. closure on Tuesday 8/22 and will be completed within a week's time.

Meetings

• SSBC reoccurring meetings on Tuesdays.