ENERGY ADVISORY COMMITTEE

and

Design Review Committee

Landfill Solar Array and Parking Lot Canopies
Wednesday, February 5, 2020
7:00 PM

Conference Room, 2nd Floor, Sharon Community Center, 219 Massapoag Avenue
MINUTES
I. Call to Order. 7:03PM. Attending:  EAC: Valerie White, Lajos Kamoscay, Silas Fyler, Sachin Patel, Observers:   DSD:  Tim Magner, by phone.  Design Review:   (East)  Lauren Smith, Julie Rowe,  Ron Goodman (Gavins) Colin Barbera, Paul Wen, Paul Driscoll,  (Landfill) Ted Galeota.  
II. Approval of Minutes from January 29, 2020 meeting.  (EAC and DRC)  Approved.
III. Discussion of specific design choices for review and approval:  East Elementary project.  Tim reported on interconnection application (applies to all sites).  No issues on interconnection this year for East.  Paint is possible with no additional charge.  DSD won’t maintain the paint.  No answer on transformer location yet, but may be able to connect to existing transformer.  Reviewed presentation for School Committee meeting Wednesday Feb. 12. 7:00. Lajos got a spot on Selectboard agenda Tuesday Feb. 11.  7PM Probably site review approval meeting with Selectboard will not be in March.  Tim can’t delay past May.  There will be a meeting with DSD and Tetratech and abutters and tree warden in early March.  Julie will invite abutters by certified letter. Colin expressed the recommendation (from Colin, Paul Wen, Ted, and Ron) that East and Gavins are not worth doing at all, given how much we could get from the Well 5 project.  Sachin and Silas explained the financing.   Lajos will talk to tree warden. 
IV. Discussion of specific design choices for review and approval:  Landfill project.  Distribution study (local) estimated to be done in October 2020.  Transmission study (more regional), level 3 needed because the project is larger, would not commence till October,  taking 5 to 7 months (finished in mid 2021).  There is no queue for system impact study.  Tree warden is meeting with Siddharth about screening trees.
V. Discussion of specific design choices for review and approval:  Gavins project.  Interconnection study:  There are many local projects, and we are 8th in line.  Some could drop out.  Each study will take about 80 business days, which would bring us to mid 2021.  We could reduce capacity and move up in the queue.  Would need impact study.  The Well 5 project would go to the end of the queue.
VI. Schedule next meeting  February 18, 7:00PM.  Meeting with Tetratech and DSD and abutters, March 4 or 11.  7:00PM. Lajos wants to use Adult Center room for larger meeting.
VII. Status of Sharon Power Choice EAC (No news.)
VIII. Consideration of Publicity Venues:  Sharon Green Day, May 2, 2020, 12-4PM, Silas will arrange for table.  Square Jam Aug. 6, 6PM Valerie to look into registration.  EAC
IX. Group discussion and topics not reasonably anticipated within 48 hours of the meeting.    Received proposal for Middle School from DSD.   Reviewed plot plan.
X. Adjourn  9:33PM.
Note: Items may not be discussed in the order listed.

